

Annex 2 - Timetable

Beginning of March: For field 1 (category 2), and fields 3 and 4, delegations and observers can provide new initiatives and further details on the already proposed initiatives. For this they can send an email to CooperationFund@oami.europa.eu as soon as possible and preferably before 19 March.

1 March - 1 May: First “wave” of applications during which all National Offices should formally express their commitment to sign up for the field 1 (category 1) and field 2.

End of March: Management Board will provide AB/BC delegates with update report

Mid-April: The Portfolio of projects in fields 1 (category 2), field 3 and field 4 will be made available to National Offices by the Management Board.

End of April: Management Board will provide AB/BC delegates with update report

1 May - 1 July: Second “wave” of applications, to allow National Offices to apply for initiatives included in the Portfolio of field 1 (category 2), 3 and 4 projects.

May: Management Board to start Cooperation Fund operation, under auspices of Programme Manager, of field 1 harmonization projects that are already running (i.e. TMView; Euroclass and Harmonization of goods and services; and Seniority database) and field 2 software package projects.

End of May: Management Board will provide AB/BC delegates with update report.

Mid-July: Management Board will communicate the final list of Cooperation Fund projects for fields 1 (category 2), 3 and 4 to the National Offices.

End of July: Management Board will provide AB/BC delegates with update report.

September: Management Board to start Cooperation Fund operation, under auspices of Programme Manager, of field 1 (category 2), field 3 and field 4.

End of September: Management Board will provide AB/BC delegates with update report.